


工程表



工事データ

		1998						1999					
		6	7	8	9	10	11	12	1	2	3	4	5
工事進捗率 (%)	月	0.6	1.2	1.1	2.0	2.3	1.2	1.5	1.1	2.0	2.4	2.1	2.2
	累計	0.6	1.8	2.9	4.9	7.2	8.4	9.9	11	13.1	15.5	17.6	19.8
就業人員 (人)	月	2,132	4,126	4,591	7,660	11,159	10,413	9,628	8,596	13,132	17,055	16,893	17,726
	累計	2,132	6,258	10,849	18,292	29,451	39,864	49,492	58,088	71,220	88,275	105,168	122,894
日最大就業人員 (人)		166	206	251	358	460	473	467	532	614	705	781	902
		1999						2000					
		6	7	8	9	10	11	12	1	2	3	4	5
工事進捗率 (%)	月	2.7	3.5	3.7	4.6	5.2	4.7	3.1	1.7	1.8	2.5	4.7	4.9
	累計	22.5	26.0	29.7	34.3	39.5	44.2	47.3	49.0	50.8	53.3	58.0	62.9
就業人員 (人)	月	21,162	18,453	14,661	19,911	20,932	20,890	15,045	10,609	14,902	19,645	20,775	21,147
	累計	144,056	162,509	177,170	197,081	218,013	238,903	253,948	264,557	279,459	299,104	319,879	341,026
日最大就業人員 (人)		907	770	773	836	850	852	802	612	676	806	978	967
		2000						2001					
		6	7	8	9	10	11	12	1	2	3	4	5
工事進捗率 (%)	月	4.2	4.4	5.8	8.5	6.5	1.3	1.7	1.0	1.5	0.4	0.9	0.9
	累計	67.1	71.5	77.3	85.8	92.3	93.6	95.3	96.3	97.8	98.2	99.1	100.0
就業人員 (人)	月	23,933	23,509	22,270	25,052	26,756	20,202	14,544	10,049	11,116	11,012	8,753	4,584
	累計	364,959	388,468	410,738	435,790	462,546	482,748	497,292	507,341	518,457	529,469	538,222	542,806
日最大就業人員 (人)		995	970	1,035	1,019	1,078	904	684	581	567	476	443	333